


ExCo Business Agenda

2004



2004

ID	Task Name	2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Q	
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	
45	Other ExCo Follow-up Activities	■																						
46	HR, including G & D, reform	■ 10/29																						
47	Improvement of CGIAR nominee process	■ 10/29																						
48	Handling of staff grievances	■ 10/29																						
49	Compensation at the centers	■ 10/29																						
50	Preparation of Draft CGIAR Charter	■ 4/23																						
51	ICRISAT TF	■																						
52	TF established	10/30 ↓ 10/31																						
53	TF study conducted	11/1 ■ 3/26																						
54	ExCo Recommendations to CGIAR on ICRISAT	5/10 ■ 5/31																						
55	CGIAR TFs	■																						
56	TF1 & TF2 established (TORs & members)	10/31 ■ 4/30																						
57	ExCo endorsement	5/10 ↓ 5/11																						
58	CGIAR approval	5/12 ■ 5/26																						
59	Update ExCo	9/13 9/14																						
60	Report progress at AGM04	10/25 ■ 10/29																						
61																								
62	Completed Tasks																							
63	CP--Pilot Process																							
64	Organizing System Office																							
65	ExCo Organization																							
66	Establishing SC																							
67	Review of GRPC																							
68	ISNAR Restructuring																							