



Project: CGIAR Reform Program Date: Mon 9/16/02	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks			

ID	Task Name	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Q				
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul			
37	Revise comm strategy		11/16	[Task Bar]										5/15													
38	Select consultant		12/18	[Task Bar]										3/1													
39	Brainstorm mtg of components					3/13	3/14																				
40	Draft strategic framework					3/15	5/6																				
41	Preparation of Bus Plan(s)						4/1	[Task Bar]										10/31									
42	ExCo Review													11/1	11/22												
43	CGIAR Review													11/23	12/31												
44	Implementation of Bus Plans														1/1	[Task Bar]										6/30	
45	Review of GRPC																										
46	ExCo approval of TOR, panel		12/17	[Task Bar]										3/29													
47	Appoint Panel						4/1	4/1																			
48	Review conducted							6/3	[Task Bar]										7/31								
49	ExCo Review												8/30	9/24													
50	CGIAR approval of recs												9/25	11/1													
51	Follow-up actions													11/4	12/31												
52	ExCo 2 Follow-up																										
53	HR, including G & D, reform													6/10	[Task Bar]										6/30		
54	Paper on finance														10/1	[Task Bar]										4/30	
55	Improvement of CGIAR nominee process													6/10	[Task Bar]										6/30		
56	ExCo recommendations to CGIAR on CIP EPMR													6/10	9/24												
57	ExCo recommendations to CGIAR on ISNAR EPMR													6/10	9/24												
58	Handling of staff grievances													6/10	[Task Bar]										6/30		
59	Compensation at the centers													6/10	[Task Bar]										6/30		

Project: CGIAR Reform Program Date: Mon 9/16/02	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks			